

 **OpenPM<sup>2</sup> 2018**  
**CONFERENCE**

Brussels, Charlemagne | February 1 & 2

# Judicial Network of the European Union

## Takeaways on delivering a complex project in record time

[Petre.turliu@curia.europa.eu](mailto:Petre.turliu@curia.europa.eu)



**Petre Turliu**  
Court of Justice of the EU  
Head of Sector IT Infrastructure Projects

# Initial mission


- ▶ Create a **collaborative portal** to enable European interjurisdictional cooperation
- ▶ The platform had to be **evolutive**
- ▶ Has to be delivered within a **7-month period**, on the 3<sup>rd</sup> of January 2018
- ▶ The new portal would combine **two data sources** → the ECJ's internal documents and metadata and certain data from EUR-LEX (not defined at the time)
- ▶ Project was not planned on the budget year's execution plan so it started with a small budget and a very small team
- ▶ Had to be multilingual, interface and data should be displayed on **all EU languages**

# Initial mission



# Project approach... to live to tell the story

- Standard Project Management Lifecycle approach, PM<sup>2</sup> Framework driven, highly customized Lean approach using streams



# Project approach - streams

## Product functions

- Search
- Calendar
- Static content
- Decentralized user management
- EUR-LEX search
- Video streaming
- Use cases – high level
- Use cases - detailed

## Visual Identity and layout

- Model
- Layout production
- Approval
- Implementation

## Data acquisition

- Data model definition
- Production
- Integration and test
- Automation

## Development

- Plans
- Specifications
- Config management
- Tests
- Security
- Data models
- Delivery

## Hosting

- Specifications
- Environment topology
- Environment initial setup
- Environment adaptations
- Testing
- Load balancer configuration
- Security tests @EC
- CERT testing

## Rollout planning

- Final configuration
- Production data export and import
- Final sanity checks
- License setup
- User creation
- Communication (written letters)

## Translations

- Identify areas to translate
- Create master data
- Data export
- Establish operational mode
- Meetings with translators (23 languages)
- 1to1 sessions with translators
- Breakdown of translation items in subsets
- Data aggregation in 23 languages
- Translation coherence tests

## Licensing

- Contractual aspects
- Administrative file
- Budget acquisition
- Asset creation
- License generation

## Procurement

- Contractual setup
- Creation of statements of work
- Budget negotiations
- Contractual regular follow-up

## User guides

- Design of functionalities to cover
- External contracting
- Guide tailoring to allow easier translating
- Reviews with key stakeholders
- Translation on all languages
- Iterative corrections
- Creation of scripts for videos
- Creation of videos based on scripts

# Project setup

- ▶ **Small team** which already delivered projects using a similar technology e.g. the ECJ's Curia website
- ▶ **Strong mandate** was asked for and delivered from the beginning with a very strong sponsor, ECJ's President
- ▶ ECJ Delivery **team composition has been highly selective** and included key stakeholders from main services involved, highly empowered (champions)
- ▶ Development was done using two **Fixed Price contracts** with clearly identified deliverables
- ▶ **Budgetary constraints** have been managed since Day 1

# Challenges

---



# Challenges

- ▶ **Service alignment** → being a very transverse project, not all services were aligned or prepared for the work to come
- ▶ **Complexity** → once the use cases have been defined and the website layout came to fruition, we realized the task was much more complex than initially laid out
- ▶ **Data architecture complexity** → highly complex, undocumented data had to be defined (both ECJ and EUR-LEX), properly scoped, integrated in SOW, developed upon, tested
- ▶ Extremely **aggressive planning** and a project which started beginning of summer (...holiday period) ☀
- ▶ **External hosting** using @EC hosting with different standards
- ▶ Highly **complex data export** from ECJ's own systems and development against EUR-LEX webservice and SparQL backend

# Challenges... continued

- ▶ **Budget** had to be secured, which wasn't the case at the beginning
- ▶ **Multilingualism** → all data had to be fetched in all available languages
- ▶ **Search** → before we knew it, the collaborative portal turned into a highly complex judicial search engine
- ▶ **Testing** → a test team was needed to tackle the needed complexity
- ▶ ECJ IT **internal changes** → structural changes were ongoing
- ▶ Highly **visible** → the President's and the Registrar's staff were regularly informed of the project progress and shown great interest
- ▶ **Translations** → usage of translation resources required training, close and an incredible amount of micro-management
- ▶ **Holidays** → the team members had planned holidays (and enjoyed them)  
😊

# Responses to challenges

---



- ▶ **Avoidance** of typical project management **pitfalls** such as Scope creep, shifting deadlines and failing to communicate (transparency is key)
- ▶ Creation of a **super-team of “champions”** instead of a typical “project core team” with sometimes flat response to challenges
- ▶ Usage, whenever possible, of **proven approaches**
- ▶ **Involvement** of additional services whenever needed, **delegation**
- ▶ Built **strong partnerships** with key stakeholders and services
- ▶ Adapted **communication** to a **highly efficient** one, while maintaining adequate levels of hierarchical information dissemination
- ▶ Identified, engaged and relied on **key facilitators** whenever needed to get things done (mainly Heads of Units)
- ▶ **Challenged** status quos “day in, day out” in a non-conflictive way

Welcome to

## THE JUDICIAL NETWORK OF THE EUROPEAN UNION

REFERENCES FOR A PRELIMINARY  
RULING

NATIONAL DECISIONS

NOTES OR STUDIES

MEMBERS OF THE NETWORK

Text search reference for a preliminary ruling

Referring court or tribunal



Subject matter



Search

Expert search



# Key takeaways (before holidays 😊)

- ▶ **Close collaboration** between various services and creation of strong partnerships helped a lot
- ▶ **Team engagement**, dedication and sharing of a vision of an improved judicial cooperation between ECJ and member states was a strong driver throughout the whole project duration
- ▶ **Personal dedication** and involvement of each team member played a key role in a flat project team setup (all were colleagues regardless of grades, roles, functions)
- ▶ **Strong sponsorship and servant leadership**

Thank you!



OpenPM<sup>2</sup> 2018  
CONFERENCE

Brussels, Charlemagne | February 1 & 2





**CoEPM<sup>2</sup>**  
European Commission

**Daniel Cabrero Moreno**, Head of Sector  
Management Support Services

.....

**Nicos Kourounakis**, Methodologies Lead Consultant

**Marc Berghmans**, PM<sup>2</sup> Consultant

**Bert Kips**, PM<sup>2</sup> Consultant

**Laurent Kummer**, PM<sup>2</sup> Consultant

**Pierre Leclercq**, PM<sup>2</sup> Consultant

**Elias Michelioudakis**, Agile PM<sup>2</sup> Consultant

**Tiago Palhoto**, Agile PM<sup>2</sup> Consultant

**Anita Varotto**, Communications & Training

.....



DIGIT B.4.002 Management Support Services  
EC-PM2@ec.europa.eu