



Brussels, Charlemagne | February 1 & 2

# The Open PM<sup>2</sup> Initiative

Challenges, lessons learned and success factors.





nkouroun













Nicos Kourounakis CoEPM<sup>2</sup> Consultant & Methodology Lead MASc, MBA, PMP, IPMA-D, PRINCE2, Agile PM2












# The EU Institutions Landscape



- 17 EU Institutions and Bodies
- 45 Agencies



30,000+ employees at the European Commission alone!







# EC Projects Landscape



- The EU *spends* over € 959 988 million (2014-2020).
- divided into more than 80 funds and programmes (European Structural and Investments Funds (ESIF) representing 33% of the total budget).

- Around 6% goes to the administration of the European institutions whereas around 94% is allocated to various European programmes (€ 902 389 M).
- There are more than 100 authorities managing EU funds.
   20% is managed by the European Commission (€ 180 478 M).
   The remaining 80% are managed by other authorities.







But do we really need Project Management?













"I want a European Union that is bigger and more ambitious on big things, and smaller and more modest on small things."



#1

European Commission President Jean-Claude Juncker

<u>Speech before the European Parliament</u> on 15 July 2014,

<u>SPEECH/14/585</u> & Press Conference, Brussels, 10 Sept. 2014







#2

"We will be doing less, but we will be doing our work more effectively. We will be working as a **team** and not in silos. And we will **deliver**."



European Commission President Jean-Claude Juncker Speech before the European Parliament on 15 July 2014, SPEECH/14/585 & Press Conference, Brussels, 10 September 2014





"Form has to follow function... to overcome silo-mentalities and introduce a new collaborative way of working in areas where Europe can really make a difference."

"... to be able to deliver quickly and effectively."

"... to organise the new Commission around project teams."



#3



#4

"... to be in charge of a number of well-defined priority projects,

...in compositions that **may change** according to need and to possible new projects developing over time, and be in charge of steering and coordinating project teams,

... depend on the contributions of his/her **Project Team**, ... to successfully complete the projects assigned."




European Commission President Jean-Claude Juncker Speech before the European Parliament on 15 July 2014, SPEECH/14/585 & Press Conference, Brussels, 10 September 2014



# An Increased Project/Management Orientation CONFERENCE













# WHAT'S **NEXT**

PM<sup>2</sup> Facts & History








### About PM<sup>2</sup>



The PM<sup>2</sup> Offering enables **Organisations** to implement their Projects in a increasingly **effective** and **efficient** manner.


The PM<sup>2</sup> Methodology enables **project teams** to do "better" project management and deliver **solutions and benefits** to their Organisations & Stakeholders.





# The PM<sup>2</sup> Offering











# The Early days of PM<sup>2</sup> (2007-2012)













### The PM<sup>2</sup> Programme in Numbers









19 courses



~400 Training days (per year)



~1000 PM² Consulting days (per year)



2000 staff trained (per year)



~1000 Certified

- 20% increase in participants per year
- 89% average satisfaction of participants
- Trainings are full 5-6 months in advance





### The PM<sup>2</sup> Publications & Resources





PM<sup>2</sup> Templates

PM<sup>2</sup> Tools & Techniques

RM Tools & Techniques

PM<sup>2</sup> Study Case







PM<sup>2</sup> Guide



Agile PM<sup>2</sup> Guide





**PPM Guide** 



Intranet Wikis






## PM<sup>2</sup> Training & Certifications



#### The PM<sup>2</sup> Certification Programme



#### The Agile@EC Certification Programme










# PM<sup>2</sup> Training Facts & Trends (2012-2016)





Trainings (May 2012 - Jun 2016)

#### PM<sup>2</sup> Training Programme Participation (per Month)










# Survey: The Value of the PM<sup>2</sup> Certification



PM<sup>2</sup> Certified people believe that the PM<sup>2</sup> certification has helped them in ...









### PM<sup>2</sup> Certification Exam Centres





 80% of EU Institutions have access to the PM<sup>2</sup> Training & Certification Programme

#### •39 PM<sup>2</sup> Certification Exam







# PM<sup>2</sup> Certification Awarding Ceremony & CoP















# About The PM<sup>2</sup> Methodology








### PM<sup>2</sup> Posters










### The House of PM<sup>2</sup>









# Project Management vs Project Work





- Project Management Work:
  - What?
  - When?
  - Who?
  - How?



- Project Work:
  - What?
  - When?
  - Who?
  - How?




WHY?





# The reason we run projects










# PM<sup>2</sup> Project Governance





Initiating	AGB	PSC	PO	BM	UR	SP	PM	PC
Project Initiation Request	1	n.a.	A/S	R	S/C	- 1	n.a.	n.a
Business Case	- 1	С	Α	R	С	S	S	n.a
Project Charter	- 1	С	Α	S	С	S	R	С
Planning	AGB	PSC	PO	вм	UR	SP	PM	PC
Planning Kick-off Meeting	$\overline{}$	Α	С	S	С	С	R	С
Project Handbook	1	1	Α	S	С	- 1	R	С
Project Stakeholder Matrix	1	1	A	S	c	1	R	С
Project Work Plan	1	Α	С	S/C	С	С	R	S/C
Outsourcing Plan	Α	С	С	c		S	R	Ť
Deliverables Acceptance Plan	1	Α	С	s	1	С	R	С
Transition Plan	1	Α	С	С	С	С	R	С
Business Implementation Plan	1	- 1	Α	R	С	- 1	S	-
Management Plans								
Requirements Management Plan		1	Α	С	С	1	R	S
Project Change Management Plan	1	- 1	Α	С	- 1	- 1	R	- 1
Risk Management Plan		С	Α	С	1	- 1	R	1
Issue Management Plan	1	- 1	Α	С	С	- 1	R	С
Quality Management Plan	1	Α	С	С	С	С	R	С
Communications Management Plan	1	- 1	Α	S	С	- 1	R	С
Executing	AGB	PSC	PO	BM	UR	SP	PM	PC
Executing Kick-off Meeting	1	Α	С	S/C	С	С	R	С
Project Coordination	- 1	- 1	Α	S	- 1	- 1	R	- 1
Quality Assurance	- 1	1	- 1	S	С	- 1	Α	R
Project Reporting	- 1	- 1	Α	S/C	I/C	I/C	R	С
Information Distribution	I	- 1	Α	С	- 1	- 1	R	С
Monitor & Control	AGB	PSC	PO	вм	UR	SP	PM	PC
								С
Monitor Project Performance	- 1	- 1	A	С	C	1	R	L C
Monitor Project Performance Control Schedule	1			C	C	1	R	C
	_	- 1	Α					
Control Schedule	i	1	A A	C	C	- 1	R	C
Control Schedule Control Cost	I I	1 1	A A A	C	C	I I	R R	C
Control Schedule Control Cost Manage Stakeholders			A A A	C C S/C	C C	I I C	R R R	C
Control Schedule Control Cost Manage Stakeholders Manage Requirements		1 1 1	A A A A	C C S/C	C C I	I C I	R R R	C C I
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Project Changes	1 1 1	1 1 1 1 C	A A A A A	C C S/C C	C C C I	1 C 1	R R R R	C C I S
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Project Changes Manage Risks		1 1 1 1 C C	A A A A A	C C S/C C S S/C	C C I C C C		R R R R	C C I S C
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Project Changes Manage Risks Manage Bisks Manage Bisks			A A A A A A	C C S/C C S S/C	C C I C C C		R R R R R	C C C C
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Project Changes Manage Risks Manage Bobelsions Manage	1 1 1 1 1 1		A A A A A A	C C S/C C S S/C S S/C	C C C C C C		R R R R R R	C C C C
Control Schedule Control Cost Manage Stakeholders Manage Stakeholders Manage Requirements Manage Project Changes Manage Risks Manage Issues & Decisions Manage Quality Manage Quality Manage Quierrables Acceptance	1 1 1 1 1 1 1	1 1 1 1 C C	A A A A A A A	C C S/C C S S/C S S/C S S/C S	C C C C C C		R R R R R R	C C C C C
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Project Changes Manage Risks Manage Ruses & Decisions Manage Quality Manage Deliverables Acceptance Manage Susiness Implementation		1 1 1 1 C C	A A A A A A A A	C C S/C C S S/C S S/C S S/C S S/C S R	C C C C C C		R R R R R R R	C C C C C C
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Riske Manage Risks Manage Risks Manage Risks Manage Risks Manage Deliverables Acceptance Manage Business Implementation Manage Tansition	1 1 1 1 1 1 1 1 1 1 1 1	1 1 1 C C C I I I I A	A A A A A A C	C C S/C C S S/C S S/C S S/C S C C S C C S C C S C C S C C S C C S C C C S C	C C C C C C C C	1	R R R R R R R R R	C C C C C C C C C C C C C C C C C C C
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Project Changes Manage Risks Manage Sisks Manage Susues & Decisions Manage Quality Manage Quality Manage Deliverables Acceptance Manage Business implementation Manage Transition Manage Transition Manage Outsourcing		1 1 1 C C C 1 1 1 1 A C C	A A A A A A C C	C C S/C C S S/C S S/C S S/C S C C C C C	C C C C C C C C C	I	R R R R R R R R R	C C C C C C C C C
Control Schedule Control Cost Manage Stakeholders Manage Requirements Manage Reject Changes Manage Risks Manage Risks Manage Risks Manage Deliverables Acceptance Manage Deliverables Acceptance Manage Busies Implementation Manage Transition Manage Outsourcing Closing Closing		I	A A A A A A C C PO	C C S/C C S S/C S S/C S R C C BM	C C C C C C C UR		R R R R R R R R R R	C C C C C C C C C C C C C C C C C C C


PM<sup>2</sup> Responsibilities: RASCI





# PM<sup>2</sup> Artefacts Landscape













# Agile PM<sup>2</sup>










# Einstein on Project Management...











### The PM<sup>2</sup> Mindsets & Professional Virtues











# WHAT'S **NEXT**

**Looking Forward** 








# The Expanding Reach of PM<sup>2</sup>









# The PM<sup>2</sup> Guide - Open Edition








https://webgate.ec.europa.eu/fpfis/wikis/display/openpm2 https://joinup.ec.europa.eu/community/opm2





# The PM<sup>2</sup> Guide - Open Edition









# Open PM<sup>2</sup> Online Resources











# The Open PM<sup>2</sup> Vision





The future of project management depends on project managers coming together as an open community with a shared vision:

One common free and open project management methodology for Europe.

project management methodrimer Europe.








# The Open PM<sup>2</sup> (Project Support Network)



# **QOpenPM<sup>2</sup> PSN**



... bringing together the PM Community, to learn from each other & exchange experiences in using PM<sup>2</sup>.

...and help PM<sup>2</sup> evolve as an Open Source Methodology





# **Q & As**

### Select the PLENARY room in

slı.do

Join at <a href="https://www.sli.do/">https://www.sli.do/</a>

With the event code #G328













