pm2.europa.eu

PM² PROJECT INITIATION CANVAS

Project Title | Version | Date

PROJECT SCOPE

IN | OUT

PROJECT CONTEXT

OUTPUTS / DELIVERABLES

DESIRED OUTCOMES

BENEFITS

ASSUMPTIONS

CONSTRAINTS & DEPENDENCIES

MILESTONE SCHEDULE

Initiating Phase → RfP → Planning Phase → RfE → Executing Phase → END → Closing Phase

RISKS



GOVERNANCE AND TEAM

Appropriate Governance Body **(AGB)**

Project Steering Committee **(PSC)**

Project Owner **(PO)**

Solution Provider **(SP)**

Business Manager **(BM)**

Project Manager **(PM)**

Business Implementation Group **(BIG)**

Project Core Team **(PCT)**

Project Support Team **(PST)**

OTHER PROJECT STAKEHOLDERS



BUDGET

PM² HANDBOOK

CRITICAL SUCCESS CRITERIA

CRITICAL SUCCESS FACTORS

WORK BREAKDOWN